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INTRODUCTION

Under RD 45, Research Order #24, this compamy uadertook
the developmental productiom of 1000 cans of Mk II AC Delays.
Simce that time extei;ive tests have been performed om ap-
proximately 700 of these ulif;, and of recemt date, an_
inspection was made on the urused capsules from these units,
It vas foumd that 4 - 5% of the capsules were leaking sol-
vert amd would, tﬁerefore, be umreliable umder test.
WORK PLAN

At the Projeet‘ﬁfficer'a request, this company pro-
poses to uandertake nAatudy of the capaule with a view of
changing to a plastic such as Kel-F uhigh ia productiom
could be accurately molded. After reviewimg the suitable
materials, a linitgdwnnnber of capsules will be machined,
£illed with selvemt, sealed (this phase will require
largely developing the correct techmiques) amnd tested
at elevated temperatures., Fimally, any unmits passing
the testy will be destructively tested in a Mk II unit
that hg!'been ippropriately modified to ﬁerlit proper
puncturisg of the capsule,
SCOPE

It is proposed to olploy'the part-time services of ome
engineer and ome techmnician for a period of six nontha; In
addition to routine moathly progress reports, a final tech-
aical report will be submitted together with suitable phote-
graphic data.
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COST ESTIMATE
50 krs. Emgimeering Labor @ $4.50 $ 225.00
200 hres. " * @ $5.00 - 600,00
50 hrs. Shop Laber e $2.50 125,00

Sub Total T & 960.00

Overhead @ 120% : —22140,00
Sub Total II  $2,090,00

4

Materials & Puréhaiod Parts 550,00
Tools, Jigs, & Fixtures —200,00
Sub Total III $2,540.00

G&A @ 7% 178,00
Sub Total IV  $2,718,00

Fee @ 8% . 217.00
Total ’2,955.00
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